
  C = Complete   G = On Track   A = At Risk of Schedule Delay   R = Behind Schedule/Delayed  NS = Not Started Page 1 of 1 

 
Fiscal 2021 Identity 

and Access 
Management (IAM) 

Deployment 

CAPPS 
HR/Payroll 
User Group 

UAT 
April 12 – May 21, 2021 
Implementation Date 

June 7, 2021 

Report Date 
April 21, 2021 

 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project   G   G   G   G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt 90% Complete (05/01/20 – 07/30/21) 
• Analysis 100% Complete (06/01/20 – 10/05/20) 
• Design 100% Complete (07/06/20 – 01/15/21) 
• Build 100% Complete (07/06/20 – 02/19/21) 
• Test 83% Complete (11/02/20 – 06/04/21) 
• Train/Change 61% Complete (05/28/20 – 07/25/21) 
• Deploy 0% Complete (06/01/21 – 06/07/21) 
• Support 47% Complete (06/01/20 – 07/02/21) 
• Overall Project 76% Complete (07/08/19 – 07/30/21) 

Key Activities 

• Completed build 
• Continue environment integration 
• Began UAT 
• Prepare for go live 
• Continue organizational change management; send materials 

to agencies to help them message the change 
• Continue support preparation 
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